Team Speed — Group Rules & Governance

CET257 Enterprise Project

1.How These Rules Were Agreed

These rules were drafted in the team's first meeting (Week 1) and adopted by consensus, as recorded in that week's minutes (A4). They are deliberately short and enforceable — each section below states both the expectation and what actually happens when it is not met.

2. Attendance

- The team meets weekly at a fixed time agreed by the team, plus extra sessions before a deliverable is due.
- Attendance is recorded by name in the minutes for every meeting (A4).
- A member who cannot attend tells the Team Leader before the meeting and sends their progress in writing, which is minuted in their absence.

If missed: two consecutive unexplained absences are raised directly by the Team Leader with the member. A third is escalated to the module tutor with the minutes as evidence.

3. Communication

- A single group chat is the default channel for day-to-day coordination, with an expectation of a reply within 24 hours for anything relevant to a deliverable.
- Anything that changes scope, a deadline or a deliverable is not decided in chat. It goes to the next meeting and is minuted.
- All client contact goes through the Team Leader, with a second member copied in, so no client conversation exists in only one person's memory.
- Technical decisions with a lasting effect on the prototype (choice of engine, data storage approach, and similar) are recorded with their reasoning — not just the outcome — in that week's meeting minutes.

If missed: an undocumented decision is treated as not made, and is reopened at the next meeting.

4. Deadlines

- Every task in the Initial Project Plan (A5) carries a named owner and a week. A task without both is not tracked and is not started.
- Internal deadlines are set ahead of the Assignment 1 submission date, so there is recovery time before the real deadline.
- A member who will miss a deadline says so as soon as they know, not on the day. Early warning is treated as good practice, never as failure.

If missed: the task is reassigned at the next meeting and the reassignment is minuted. Repeated slippage without warning is escalated to the module tutor.

5. Conflict Resolution

1. The members involved discuss it directly first.

2. If unresolved, it is raised at the next team meeting and the team decides by simple majority. The decision and its reasoning are minuted.

3. If the vote is tied, the Team Leader decides, and records why.

4. If the disagreement is about a technical decision, it is settled by evidence rather than seniority: whoever proposes a change demonstrates it working before it is adopted.

5. If the conflict cannot be resolved internally, or concerns non-contribution, it is escalated to the module tutor with the minutes.

6. Task Ownership

- Each deliverable (A1–A7) has exactly one accountable owner, as set out in the Group Roles Report. Shared ownership is treated as no ownership.
- The owner may ask other members for help but keeps accountability for delivery.
- Each area also has a member who is expected to be able to cover it if needed, as noted in the Group Roles Report.
- Work is not considered done because it exists. It is done once the owner has checked it against the relevant milestone in the Initial Project Plan (A5) and another member has reviewed it.
-

7. Quality Assurance


- Each milestone in the Initial Project Plan (A5) acts as a phase gate: the next phase of work does not start until the milestone before it is marked complete.
- Every deliverable names a reviewer who is not the person who built it.
- The prototype is not accepted on the basis of a description or a screenshot alone — it must be seen running in a browser on a team member's own machine.
- Defects found in the prototype are logged with a severity by whoever finds them. Severity 1 (blocks core functionality — e.g. a checkpoint that cannot be completed) and Severity 2 (a scoring or data-persistence fault) block the submission ZIP from being sealed until fixed.
- Records tell the truth. Where something is incomplete, untested or assumed, the relevant document says so. An open item written down is a managed risk; an open item hidden is a defect.

8. Adoption

These rules were agreed by all four members of Team Speed and take effect for the duration of the CET257 Enterprise Project module. They may be amended at any team meeting by majority agreement, and the amendment is minuted. Signing below, alongside the Group Registration Form, confirms each member has read, understood and agreed to abide by these rules.

Signatures

Member	**Role**	**Typed / Signed**	**Date**
Shilu Chuke	Team Leader		

Swikriti Bashyal	UI/UX Designer		
Sparas Shrestha	Backend Developer		
Namshu Hang Zhyedi Magar	Frontend Developer		