
CET257 – ENTERPRISE PROJECT
Meeting Minutes Log

Team Number: 6 **Team Name:** Team Speed **Project:** Lift_Right 3d training game
Week #: 1 **Meeting Date:** 17 July 2026

Attendance

Team Member	Present / Absent	Reason (if absent)	Typed / Signed
Shilu Chuke	Present		
Swikriti Bashyal	Present		
Sparas Shrestha	Present		
Namshu Hang Zhyedi Magar	Present		

Individual Updates

Name	Achieved Activity This Week	Planned Activity for Next Week
Shilu Chuke	Called the first team meeting, led team formation under the name Team Speed, and facilitated the skills audit and group rules discussion (attendance, communication, deadlines, conflict resolution, task ownership, QA). Confirmed the training topic — manual handling/lifting safety for a warehouse environment — and sent the first outreach email to a prospective client.	Follow up on the client email if there is no response, and set up the recurring weekly meeting slot.

Swikriti Bashyal	Completed the skills audit and confirmed the UI/UX & Design role. Reviewed reference material on 360 training tools and warehouse safety training to inform the initial look and feel.	Start early sketches/mood board for the training environment and HUD.
Sparas Shrestha	Completed the skills audit and confirmed the Backend Developer role. Did an initial technical scan of options for running a first-person 3D scene in the browser (Three.js vs alternatives) and how attempt data could be stored client-side.	Set up the project repo/file structure and a bare-bones browser scene to prove the approach works.
Namshu Hang Zhyedi Magar	Completed the skills audit and confirmed the Frontend Developer role. Reviewed input-handling approaches (pointer-lock mouse-look, WASD movement) for a first-person browser experience.	Pair with Sparas on the initial scene scaffold and start on camera/movement controls.

Project Progress This Week

The team formed under the name Team Speed, completed individual skills audits, and agreed roles: Team Lead (Shilu), UI/UX & Design Lead (Swikriti), Backend Developer (Sparas) and Frontend Developer (Namshu). The team agreed a set of group rules covering attendance, communication, deadlines, conflict resolution, task ownership and quality assurance. The team settled on a manual-handling/lifting-safety warehouse training concept and sent a first outreach email to a prospective client.

Issues Encountered & Planned Response

Issue / Blocker Encountered	**Planned Response**
None this week	Not applicable

Next Steps Before Next Meeting

1. Wait for the client to reply to the first email.

2. Prepare a follow-up message in case there is no response by midweek.

3. Begin drafting A1 design documents.

Confirmed accurate by

Name: Shilu Chuke **Signature:**  **Date:** 17 July 2026