
CET257 – ENTERPRISE PROJECT
Meeting Minutes Log

Team Number: 6 **Team Name:** Team Speed **Project:** Lift_Right 3d training game
Week #: 2 **Meeting Date:** 24 July 2026

Attendance

Team Member	Present / Absent	Reason (if absent)	Signature
Shilu Chuke	Present		
Swikriti Bashyal	Present		
Sparas Shrestha	Present		
Namshu Hang Zhyedi Magar	Present		

Individual Updates

Name	Achieved Activity This Week	Planned Activity for Next Week
Shilu Chuke	Chased the client for a response and secured the team's first client meeting. Started drafting the Introduction document for A1, covering the project purpose and target users.	Hold the first client meeting and write up the meeting notes; continue coordinating A1 drafting.
Swikriti Bashyal	Drafted the PACT analysis (People, Activities, Context, Technology) for the project based on the warehouse training use case.	Begin early wireframe sketches for the login screen and in-game HUD.
Sparas Shrestha	Got a basic Three.js scene rendering in-browser (empty room, first-person camera) and confirmed the approach is viable on the team's laptops.	Start on the checkpoint/zone data structure that will drive the training sequence.

Namshu Hang Zhyedi Magar	Implemented initial WASD movement and pointer-lock mouse-look on top of Sparas's scene scaffold.	Add basic collision/boundaries so the player can't walk through walls, and block out the three zones (loading dock, warehouse floor, racking aisle).

Project Progress This Week

The team drafted the first A1 documents (Introduction, PACT analysis) and got a working first-person movement scaffold running in the browser. Contact was re-established with the prospective client and a first meeting was scheduled.

Issues Encountered & Planned Response

Issue / Blocker Encountered	**Planned Response**
None this week	Not applicable

Next Steps Before Next Meeting

1. Hold first client meeting.
2. Draft the Requirements document (functional and non-functional).
3. Continue prototype scene work.

Confirmed accurate by

Name: Shilu Chuke **Signature:**  **Date:** 24 July 2026