
CET257 – ENTERPRISE PROJECT
Meeting Minutes Log

Team Number: 6 **Team Name:** Team Speed **Project:** Lift_Right 3d training game
Week #: 7 **Meeting Date:** 28 August 2026

Attendance

Team Member	Present / Absent	Reason (if absent)	Signature
Shilu Chuke	Present		
Swikriti Bashyal	Present		
Sparas Shrestha	Present		
Namshu Hang Zhyedi Magar	Present		

Individual Updates

Name	Achieved Activity This Week	Planned Activity for Next Week
Shilu Chuke	Finalised the presentation plan with per-speaker timings and ran the team through a first read-through of the running order.	Coordinate the full rehearsal and confirm the backup video/screenshot plan in case of live demo issues.
Swikriti Bashyal	Built the full presentation slide deck covering problem, solution, objectives, features, architecture, team and roadmap, using the finished branding.	Polish slide visuals and prepare the mock HUD graphics used in the deck.
Sparas Shrestha	Fixed the stand-down recovery bugs found last week and re-ran	Do a final pass on data persistence to make sure stats survive across

	playtests to confirm the fix.	sessions reliably.
Namshu Hang Zhyedi Magar	Polished HUD visuals (radar, timer, step tracker) and smoothed camera movement based on playtest feedback.	Record a backup demo video of a full run in case the live prototype has issues on presentation day.

Project Progress This Week

Presentation slide deck is complete and the presentation plan finalised with timings. Bugs found in the previous week's playtesting have been fixed. Prototype is stable and being prepared for rehearsal.

Issues Encountered & Planned Response

Issue / Blocker Encountered	**Planned Response**
None this week	Not applicable

Next Steps Before Next Meeting

1. Full team rehearsal of the 20-minute presentation. 2. Record backup demo video. 3. Final proofread of all A1-A6 documents before packaging.

Confirmed accurate by

Name: Shilu Chuke **Signature:** _____ _____ **Date:** 28 August 2026