
CET257 – ENTERPRISE PROJECT

Meeting Minutes Log

Team Number: 6 **Team Name:** Team Speed **Project:** Lift_Right 3d training game

Week #: 3 **Meeting Date:** 31 July 2026

Attendance

Team Member	Present / Absent	Reason (if absent)	Signature
Shilu Chuke	Present		
Swikriti Bashyal	Present		
Sparas Shrestha	Present		
Namshu Hang Zhyedi Magar	Present		

Individual Updates

Name	Achieved Activity This Week	Planned Activity for Next Week
Shilu Chuke	Held the team's first client meeting; recorded meeting notes and client feedback on the training concept. Drafted the functional and non-functional Requirements document based on the discussion.	Circulate the Requirements document for team review and begin the Gantt chart / project plan.
Swikriti Bashyal	Produced first wireframes for the landing/login screen and the in-game HUD (timer, score, radar, step tracker).	Start the System Architecture and Use Case diagrams for A1.
Sparas Shrestha	Built the checkpoint data structure (six manual-handling stages) and wired up basic state tracking for which checkpoint the player is on.	Start the scoring logic — points for correct answers, penalty for incorrect ones.

Namshu Hang Zhyedi Magar	Blocked out the three zones (loading dock, warehouse floor, racking aisle) with basic geometry and set up zone-to-zone navigation.	Add a radar/compass element pointing toward the next checkpoint.

Project Progress This Week

Held the first client meeting and used the feedback to firm up requirements. Requirements document drafted. Prototype now has three navigable zones with six defined checkpoints and basic state tracking in place.

Issues Encountered & Planned Response

Issue / Blocker Encountered	**Planned Response**
None this week	Not applicable

Next Steps Before Next Meeting

1. Finish A1 diagrams (use case, flowchart, system architecture).
2. Begin implementing the knowledge-check quiz at each checkpoint.
3. Draft the initial Gantt chart.

Confirmed accurate by

Name: Shilu Chuke **Signature:** _____ _____ **Date:** 31 July 2026