
CET257 – ENTERPRISE PROJECT
Meeting Minutes Log

Team Number: 6 **Team Name:** Team Speed **Project:** Lift_Right 3d training game
Week #: 4 **Meeting Date:** 7 August 2026

Attendance

Team Member	Present / Absent	Reason (if absent)	Signature
Shilu Chuke	Present		
Swikriti Bashyal	Present		
Sparas Shrestha	Present		
Namshu Hang Zhyedi Magar	Present		

Individual Updates

Name	Achieved Activity This Week	Planned Activity for Next Week
Shilu Chuke	Completed the first draft of the Gantt chart / initial project plan across all A-tasks. Reviewed A1 documents as a team and consolidated feedback.	Schedule the second client meeting to demo early progress and gather further feedback.
Swikriti Bashyal	Completed the Use Case diagram and Flowchart/DFD for A1, and wrote the accompanying System Requirement Analysis explanations.	Start the zero-budget marketing strategy and initial branding direction for A6.
Sparas Shrestha	Implemented the scoring engine:	Build account creation/login and

	points awarded for correct checkpoint answers, penalty applied for incorrect ones, running total shown on the HUD.	connect it to per-worker attempt tracking.
Namshu Hang Zhyedi Magar	Added the quiz UI that appears at each checkpoint and wrote the first three checkpoints' safety content (route-checking, load assessment, stance).	Write the remaining three checkpoints' content and wire up the load-handling method choice (manual/team/trolley).

Project Progress This Week

A1 is now functionally complete (Introduction, Requirements, PACT, diagrams, system requirement analysis) pending final review. The prototype has a working scoring engine and the first half of the checkpoint sequence with quizzes in place. Initial Gantt chart drafted.

Issues Encountered & Planned Response

Issue / Blocker Encountered	**Planned Response**
Checkpoint quiz content took longer than planned to write clearly	Split the writing across two members so both halves progressed in parallel

Next Steps Before Next Meeting

1. Finish the remaining checkpoints and quiz content. 2. Start login/account system integration. 3. Begin marketing strategy draft for A6.

Confirmed accurate by

Name: Shilu Chuke **Signature:** _____ _____ **Date:** 7 August 2026