
CET257 – ENTERPRISE PROJECT
Meeting Minutes Log

Team Number: 6 **Team Name:** Team Speed **Project:** Lift_Right 3d training game
Week #: 5 **Meeting Date:** 14 August 2026

Attendance

Team Member	Present / Absent	Reason (if absent)	Signature
Shilu Chuke	Present		
Swikriti Bashyal	Present		
Sparas Shrestha	Present		
Namshu Hang Zhyedi Magar	Present		

Individual Updates

Name	Achieved Activity This Week	Planned Activity for Next Week
Shilu Chuke	Held the second client meeting to demo the in-progress prototype; logged feedback and agreed two small scope adjustments. Updated the Client Interaction Log and Requirements document accordingly.	Track the agreed scope changes through to completion and keep the Gantt chart up to date.
Swikriti Bashyal	Completed the zero-budget marketing strategy draft (LinkedIn, direct outreach, social demo content, word-of-mouth) and started branding direction (palette,	Build the first website mockup pages (home, about) in Figma.

	tagline, logo concept).	
Sparas Shrestha	Finished account creation/login and connected it to per-worker stats (logins, attempts, best score) stored client-side.	Build the Admin Command Center view aggregating all workers' stats.
Namshu Hang Zhyedi Magar	Completed all six checkpoints with quiz content and wired up the load-handling method choice per load weight.	Add the dynamic events (streak bonus / stand-down drill) on top of the completed checkpoint sequence.

Project Progress This Week

Second client meeting held with useful scope feedback incorporated. Login and per-worker stat tracking now working end-to-end. All six checkpoints and their quizzes are complete. Marketing strategy drafted for A6.

Issues Encountered & Planned Response

Issue / Blocker Encountered	**Planned Response**
None this week	Not applicable

Next Steps Before Next Meeting

1. Build the Admin Command Center and CSV export. 2. Continue website mockups for A6. 3. Start dynamic events (bonus/stand-down).

Confirmed accurate by

Name: Shilu Chuke **Signature:** _____ _____ **Date:** 14 August 2026