
CET257 – ENTERPRISE PROJECT
Meeting Minutes Log

Team Number: 6 **Team Name:** Team Speed **Project:** Lift_Right 3d training game
Week #: 6 **Meeting Date:** 21 August 2026

Attendance

Team Member	Present / Absent	Reason (if absent)	Signature
Shilu Chuke	Present		
Swikriti Bashyal	Present		
Sparas Shrestha	Present		
Namshu Hang Zhyedi Magar	Present		

Individual Updates

Name	Achieved Activity This Week	Planned Activity for Next Week
Shilu Chuke	Reviewed progress against the Gantt chart and reallocated a small amount of testing work to keep A7 on schedule. Began drafting the presentation running order and individual responsibility chart.	Finalise the presentation plan with timings per speaker and start rehearsal scheduling.
Swikriti Bashyal	Completed website mockups for home, about, demo and contact pages in Figma, and finalised the logo and colour palette.	Begin building the presentation slide deck content using the finished branding.
Sparas Shrestha	Built the Admin Command Center	Support testing/bug-fixing across

	with per-worker metrics (logins, attempts, total time, best score) and one-click CSV export.	the full prototype ahead of the presentation.
Namshu Hang Zhyedi Magar	Implemented the Golden Crate Drill bonus event (3 correct in a row) and the Hazard-Spotting Stand-Down recovery event (3 missed in a row).	Playtest the full run end-to-end and log any bugs found.

Project Progress This Week

The prototype is now feature-complete: full checkpoint sequence, scoring, dynamic events, login/account tracking and the Admin Command Center with CSV export. A6 website mockups and branding are finished. Presentation planning has started.

Issues Encountered & Planned Response

Issue / Blocker Encountered	**Planned Response**
A couple of minor bugs found in the stand-down recovery flow during first playtests	Logged for Namshu and Sparas to fix before the next milestone

Next Steps Before Next Meeting

1. Fix bugs found in playtesting. 2. Start building the presentation slide deck. 3. Continue rehearsal planning.

Confirmed accurate by

Name: Shilu Chuke **Signature:** _____ _____ **Date:** 21 August 2026