
CET257 – ENTERPRISE PROJECT
Meeting Minutes Log

Team Number: 6 **Team Name:** Team Speed **Project:** Lift_Right 3d training game
Week #: 8 **Meeting Date:** 4 September 2026

Attendance

Team Member	Present / Absent	Reason (if absent)	Signature
Shilu Chuke	Present		
Swikriti Bashyal	Present		
Sparas Shrestha	Present		
Namshu Hang Zhyedi Magar	Present		

Individual Updates

Name	Achieved Activity This Week	Planned Activity for Next Week
Shilu Chuke	Ran the full team rehearsal, timed each section against the presentation plan, and gave feedback on pacing. Did a final check of all A1-A6 folders against the marking guidance checklist.	Submit the completed ZIP package ahead of the deadline and confirm every team member has signed the registration form.
Swikriti Bashyal	Finalised all slide visuals after rehearsal feedback and exported the final mockup files into the A6 folder.	Support final formatting/proofreading pass across all documents.
Sparas Shrestha	Completed final QA pass on the	Be on standby to run the live demo

	prototype (login, all checkpoints, admin dashboard, CSV export) with no outstanding bugs.	during the presentation.
Namshu Hang Zhyedi Magar	Finished recording and editing the backup demo video and captured the team photo with slides for the A7 evidence folder.	Support the live demo and be ready to switch to the backup video if needed.

Project Progress This Week

Full rehearsal completed and used to refine pacing and slide content. Final QA pass on the prototype found no outstanding bugs. All A1-A7 folders reviewed against the marking guidance checklist and finalised for submission.

Issues Encountered & Planned Response

Issue / Blocker Encountered	**Planned Response**
None this week	Not applicable

Next Steps Before Next Meeting

1. Submit the final ZIP package.
2. Deliver the presentation and live prototype demo.

Confirmed accurate by

Name: Shilu Chuke **Signature:**  **Date:** 4 September 2026